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Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Surveyed the SAS bikepath with District 4 surveyors (Ariel Austria, Andrew Dale, and Peter Unruh) for
ADA compliance. The total station was used for a topographic survey on control set by Ariel and Peter the
previous day. A total of 250+ shots were taken today along the north/south edges and two lines near the
center of the bikepath. Peter and myself started near W2 and finished near the T1 tower. Once again this
is being done to confirm the data collected by the mobile and stationary scanners.

- Sent Paul Jefferson an email with the details of the cable tie down upper dresser coupler bolts which
were electrogalvanized per the approved Submittal 85. Also included a photo of the latest HDPE pipe that
slipped off of its steel support pipe.

- Began to research shooting the mini prisms on the SAS and West Span max deflection points set during
the 2013 Labor Day closure. These points were shot to monitor thermal expansion movement without
traffic on the bridge and now will be done with traffic or live loading on the bridge.

// E2 Cap Beam Shear Key Retrofit //

- ABF ironworkers continued to work on falsework lowering member installation at the bottom of the S1/S2
Shear Key retrofit soffit beams. Also installed new upper/lower saddle splice bolts for S1 inboard saddle
assembly and grout clamping hardware. See Brian Wolcott's diary for ABF labor/equipment and Pamela
Gagnier's diary for Concos labor/equipment.
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Plug bolts installed yesterday in the S4 Shear Key lower base section. Grouted section between the lower S1 SE saddle vertical plate and the
existing E2 concrete.

District 4 surveyor assisting with the topo survey of the SAS bikepath. ABF ironworkers switching splice bolts on the SW lower saddle.

Conditions of the SAS bikepath while performing the topo survey for
ADA compliance.

Painted temporary bolts of the shims installed in the B3 Bearing gaps.
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